

ANNUAL PROCUREMENT PLAN REVISED 2015-2016
NGORORERO DISTRICT

S/N°	Type	Title of tender	Source of Funds	Tendering method (ICB, NCB,IRT, NRT,RFQ, SS, Community Approach,framework contract,QCBS ,etc.)
	GOODS			
1		To provide district with materials , Founiture and equipment (December 2015 to April 2016)	District own Revenue	Open
2		To provide district with materials , Founiture and equipment (May 2016-October 2016)	District own Revenue	Open

3	Supply of materials for historical marginalized people (HMP)	MINALOC	Open
4	Supply of materials for construction of schools in 3 lots	MINEDUC	open
5	Supply of food and non food items for people hosted in TIG CAMP and KABAYA transit center	District own revenue	open
6	Supply of food and non food items for people hosted in TIG CAMP and KABAYA transit center Second term	DISTRICT	Open
7	Supply of 222 cows to poor families	RAB	open
8	Supply of drugs and veterinary equipment	DISTRICT	open
9	Supply of pig feeds "concentrés" for pigs	OIF/PROFAD EL	open
10	Supply of equipment of ICT	MYICT	open

11		Supply of 50 pairs of cruches for people living with disabilty	DISTRICT/M INALOC	open
12		supply of construction materials of retaining walls of gashonyi health center	LODA	open
13		Supply of 3 water tanks of 5m3	district	open
14		Supply of fertilizers, french cameroon and agricultural plants	LODA/VUP	open
15		Supply of construction materials of vulnerable families houses	RHA	open
16		Supply of livestock animals	LODA/VUP	open
17		Supply of materials for the construction of marram roads	LODA/VUP	open
18	SERVICES	Consultancy service for the supervision of Construction of NYANGE selling point	LODA	Open

19	Consultancy service for the supervision of putting in place "perouse artificielle"(tapis) at ngororero mini stadium	LODA	open
20	Supervision of construction of retaining walls of Gashonyi Health center	LODA	Open
21	Supervision of construction of umukore tourism site Phase II	LODA	Open
22	Consultancy service for the supervision of the execution of the works relative to the rehabilitation of muhanda-mutake road in 2 lots	MINAGRI-FEEDER ROADS	Open

23	Consultancy service for the supervision of the execution of the works relative to the rehabilitation and construction of gatega-rubagabaga road in 2 lots	MINAGRI-FEEDER ROADS	Open
24	Consultancy service for the supervision of the execution of the works relative to the rehabilitation and construction of KAZABE-KAVUMU-MUHANDA-KABAYA marram road in 4 lots	LODA	Open
25	Consultancy service for the supervision of construction of Nyange Genocide Memorial Site	LODA	open

26	Collection of taxes from different markets and pubs of District as revenue	District own Revenue	Open
27	Study for rehabilitation and construction of muram road KAZABE- KAVUMU- MUHANDA- KABAYA	LODA	open
28	Study of NYANGE selling point	LODA	open
29	Study for construction of AEP in SOVU Sector	LODA	open
30	Elaboration of Ngororero integrated development Project	LODA	open
31	Study of marram Road KESHO-GAPFUNSI	LODA	open
32	Study of marram Road RUSUMO-GITEGA-KAYEBE-GASHUBI	LODA	open

33		study for construction of AEP in SOVU-KAVUMU-KAGEYO sectors	LODA	open
34		To update the study for construction of umukore tourism site Phase II	LODA	open
35		study of remove asbestos and rehabilitation of ceilings of Muramba, kabaya, ramba health centers and kabaya, Muhororo Hospitals	MINISANTE	open
36		Study of putting in place "perouse artificielle"(tapis) at ngororero mini stadium	LODA	open
37		Study of poved Road Kabaya center -Hospital and in ngororero sector	LODA	open

38 **WORKS**

38		Execution works for the Construction of a selling point in NYANGE Sector	LODA	open
39		Execution of works to reconversion of forests in 4 lots : Nyarusange and gakoma forests, Gatonzi forest, Mwumba forest, Rusura and Kabyaza forests	NAFA	open
40		Execution of works for the rehabilitation of muhanda-mutake road in 2 lots	MINAGRI-FEEDER ROADS	open
41		Execution of works for the rehabilitation of gatega-rubagabaga road in 2 lots	MINAGRI-FEEDER ROADS	open
42		Construction of Nyange Genocide Memorial Site	LODA	open

43		Construction of Umukore Tourism site Phase II	LODA	Open
44		Construction and rehabilitation of marram road KAZABE-KAVUMU-MUHANDA-KABAYA in 4 lots	LODA	Open
45		Execution work of putting in place "perouse artificielle"(tapis) at ngororero mini stadium	LODA	open

**Planned
Publication
date**

9/16/2015

3/15/2016

11/25/2015

8/3/2015

7/15/2015

3/14/2016

9/16/2015

12/29/2015

12/29/2015

3/14/2016

11/25/2015

11/25/2015

11/25/2015

8/20/2015

3/14/2016

3/14/2016

8/20/2015

11/25/2015

1/20/2016

11/25/2015

11/25/2015

4/20/2015

4/20/2015

11/4/2015

7/16/2015

6/9/2015

7/16/2015

8/20/2015

3/30/2015

8/3/2015

4/3/2015

4/3/2015

3/30/2015

8/20/2015

8/28/2015

11/2/2015

3/30/2015

11/25/2015

4/28/2015

4/20/2015

4/20/2015

7/16/2015

11/25/2015

11/4/2015

1/20/2016