

NGORORERO DISTRICT

PROCUREMENT I

S/No	TYPE OF THE TENDER	Title of tender	Source of funds	Tendering method
1	GOODS	To provide district with materials , Founiture and equipment (september 2015 to December 2015)	District own Revenue	Open
2		To provide district with materials , Founiture and equipment (February 2015-June 2016)	District own Revenue	Open
3		Supply of materials for historical marginalized people (HMP)	MINALOC	Open
4		Supply of materials for construction of schools	MINEDUC	open
5		Supply of food and non food items for people hosted in TIG CAMP and KABAYA transit center	District own revenue	open

6	GOODS	Supply of 230 cows to poor families	RAB	open
7		Supply and fix of public lighting	LODA	open
8		To provide District Pharmacy drugs and medical supplies	District Pharmacy own Revenue	Request for quotation
9		To provide District Pharmacy furnitures ; materials and equipments	District Pharmacy own Revenue	Request for quotation
10		Supply of cruches for people living with disability	MINALOC	open
11		To provide District Pharmacy six tires for vehicle	District Pharmacy own Revenue	Request for quotation
12		Supply of fertilizers agricultural plants in Kageyo, hindiro, Nyange, muhanda Sector	LODA/VUP	open
13		Supply of materials for the construction of SOVU water pipeline	LODA/VUP	open
14		Supply of materials for the construction of marram roads	LODA/VUP	open
15		Consultancy service for the supervision of the execution of the works relative to the construction of marram roads	LODA/VUP	open
16		Consultancy service for the supervision of Construction of NYANGE selling point	LODA	open
17		Consultancy service for the supervision of Construction of sovu water pipeline	LODA	open
18		Supervision of construction of umukore tourism site Phase II	LODA	open

SERVICES

19	Supervision of removing asbestos and rehabilitation work of ceilings of muramba and kabaya health centers	LODA	Open
20	Consultancy service for the supervision of the execution of the works relative to the rehabilitation of muhanda-mutake road in 2 lots	MINAGRI-FEEDER ROADS	Open
21	Consultancy service for the supervision of the execution of the works relative to the rehabilitation and construction of gategarubagabaga road in 2 lots	MINAGRI-FEEDER ROADS	Open
22	Consultancy service for the supervision of the execution of the works relative to the rehabilitation and construction of KAZABE-KAVUMU-MUHANDA-KABAYA road	LODA	Open
23	Consultancy service for the supervision of construction of paved road	LODA	open
24	Consultancy service for the supervision of construction of Nyange Genocide Memorial Site	LODA	open
25	Collection of taxes from different markets and pubs of District as revenue	District own Revenue	Open
26	To provide District Pharmacy Insurance for District Pharmacy store , buildings and equipments	District Pharmacy own Revenue	Request for quotation

27		Study for rehabilitation and construction of muram road KAZABE-KAVUMU-MUHANDA-KABAYA	LODA	open
28		Study OF NYANGE selling point	LODA	open
29		Study for construction of AEP in SOVU Sector	LODA	open
30		Service of Omnium insurance for District Pharmacy vehicle	District Pharmacy own Revenue	Request for quotation
31		Study of marram Road KESHO-GAPFUNSI	LODA	open
32		Study of marram Road RUSUMO-GITEGA-KAYEBE-GASHUBI	LODA	open
33		study for construction of AEP in SOVU-KAVUMU-KAGEYO sectors	LODA	open
34		To update the study for construction of umukore tourism site Phase II	LODA	open
35		study of remove asbestos and rehabilitation of ceilings of Muramba and kabaya health centers	MINISANTE	open
36		Study of poved Road Kabaya center - Hospital and in ngororero	LODA	open
37	WORKS	Execution works for the Construction of a selling point in NYANGE Sector	LODA	open
38		Execution of works to reconversion of forests in 4 lots	NAFA	open
39		Execution of works for the rehabilitation of muhanda-mutake road in 2 lots	MINAGRI-FEEDER ROADS	open

40	Execution of works for the rehabilitation of gatega-rubagabaga road in 2 lots	MINAGRI-FEEDER ROADS	open
41	Construction of a room for District Pharmacy office	District Pharmacy own revenue	Request for quotation
42	Construction of Nyange Genocide Memorial Site	LODA	open
43	Construction of Umukore Tourism site Phase II	LODA	open
44	Construction and rehabilitation of murram road KAZABE-KAVUMU-MUHANDA-KABAYA	LODA	open
45	Construction of removing asbestos and rehabilitation works of ceilings of muramba and kabaya health centers	LODA	open
46	Construction of paved road	LODA	open
TOTAL			

Done at Ngororero, on 30th July 2015

NIRAMIRE Nkusi
Executive Secretary of Ngororero District

PLAN 2015 TO 2016

Tentative date for publication	Planned date for starting contract execution
8/3/2015	10/25/2015
12/1/2015	2/24/2016
8/3/2015	9/30/2015
8/3/2015	9/30/2015
7/15/2015	31/8/2015

8/7/2014	10/3/2014
10/15/2015	12/15/2015
Every month	Every month
11/5/2015	1/5/2016
8/3/2015	9/30/2015
7/24/2015	9/24/2015
8/3/2015	9/30/2014
10/14/2015	12/10/2015
10/14/2015	12/10/2015
10/1/2015	12/10/2015
9/15/2015	12/3/2015
9/15/2015	12/3/2015
10/15/2015	12/30/2015

10/15/2015	12/30/2015
4/23/2015	7/30/2015
4/23/2015	7/30/2015
10/15/2015	12/30/2015
10/15/2015	12/30/2015
7/16/2015	9/15/2015
6/9/2015	8/1/2015
4/28/2016	6/28/2016

7/16/2015	9/15/2015
7/16/2015	9/15/2015
7/16/2015	9/15/2015
3/14/2016	5/14/2016
4/3/2015	7/31/2015
4/3/2015	7/31/2015
3/31/2015	7/31/2015
8/3/2015	9/30/2015
8/3/2015	9/30/2015
3/31/2015	7/31/2015
10/15/2015	12/30/2015
5/1/2015	7/31/2015
4/23/2015	7/30/2015

4/23/2015	7/30/2015
8/3/2015	10/3/2015
7/16/2015	9/15/2015
10/15/2015	12/30/2015
10/15/2015	12/30/2015
10/15/2015	12/30/2015
10/15/2015	12/30/2015